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ESTIMATE RUN 02/28/2002

ESTIMATE SUMMARY 09:47:51

CONTID: C12762         ESTIMATE NO: 0004 PROG 1999

PCN: 12762-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 402 & LARIMER COUNTY RD(13C) SE/0 LOVELAND PERCENT TIME:

PROJECT NO: SHE 402A-004                  

SH 402 LCR 13C SE/O LOVELAND

NAME OF ROAD: 402

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 02/28/2002 DATE TIME STARTED 03/31/2001

P.O. BOX 405 DATE LET 10/05/2000 DATE WORK BEGAN

 DATE AWARDED 10/11/2000 DATE TIME STOPPED 02/28/2002

 DATE CONTRACT EXECUTED 10/20/2000 DATE ACCEPTED 02/28/2002

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 03/31/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 243,053.92 PARTICIPATING $ $ 7,829.25

AWARD PROJECT AMT: 212,459.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -117.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.00

WORK DAYS

WORK DAYS

99.03%

2,359.50

7,829.25

7,829.25

7,711.81

$

$

$

$

240,694.42

0.00

240,694.42

0.00

240,694.42

-3,323.14

0.00

237,371.28

0.00

AMOUNT DUE 237,371.28 7,711.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,711.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 12762-BID    ESTIMATE RUN 02/28/2002

PROJECT: SHE 402A-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

14,000.00000 14,000.001.000

0.00

0010 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0015 REMOVAL OF PIPE 60.000

0.000

202-00035  
 

60.000

LF  

30.00000 1,800.0060.000

0.00

0020 REMOVAL OF DELINEATOR 8.000

0.000

202-00090  
 

8.000

EACH

4.00000 32.008.000

0.00

0025 REMOVAL OF ASPHALT MAT 843.000

0.000

202-00220  
 

843.000

SY  

8.00000 6,744.00843.000

0.00

0030 REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

50.00000 300.006.000

0.00

0035 REMOVAL OF FENCE 219.000

0.000

202-01000  
 

219.000

LF  

1.00000 219.00219.000

0.00

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 420.000

0.000

203-00060  
 

420.000

CY  

20.00000 8,400.00420.000

0.00

0045 POTHOLING 14.000

0.000

203-01597  
 

14.000

HOUR

125.00000 1,750.0014.000

0.00

0050 EROSION BALES 6.000

0.000

208-00010  
 

6.000

EACH

25.00000 150.006.000

0.00

0055 SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

2.00000 0.000.000

0.00
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PCN: 12762-BID    ESTIMATE RUN 02/28/2002

PROJECT: SHE 402A-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 RESET GROUND SIGN 0.000

0.000

210-00810  
 

0.000

EACH

150.00000 0.000.000

0.00

0065 *SEEDING (NATIVE) 0.500

0.000

212-00006  
 

0.500

ACRE

1,000.00000 500.000.500

0.00

0070 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

1,200.00000 0.000.000

0.00

0071 *MULCHING (HYDRAULIC) MCR LINE #2 0.500

0.000

213-00011  
 

0.500

ACRE

1,200.00000 600.000.500

0.00

0075 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

6.00000 0.000.000

0.00

0080 AGGREGATE BASE COURSE (CLASS 6) 513.700

0.000

304-06000  
 

513.700

TON 

20.00000 10,274.00513.700

0.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 1,302.480

0.000

403-34841  
 

1,302.480

TON 

44.00000 57,309.121,302.480

0.00

0090 CONCRETE CLASS B (MISCELLANEOUS) 3.500

0.000

601-01025  
 

3.500

CY  

1,000.00000 3,500.003.500

0.00

0095 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01125  
 

0.000

LF  

60.00000 0.000.000

0.00

0096 12 IN CSP (CIP) CMO #2 24.000

0.000

603-10120  
 

24.000

LF  

58.30000 1,399.2024.000

0.00

0100 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01185  
 

0.000

LF  

80.00000 0.000.000

0.00
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PCN: 12762-BID    ESTIMATE RUN 02/28/2002

PROJECT: SHE 402A-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0101 18 IN CSP (CIP) CMO #2 109.000

0.000

603-10180  
 

109.000

LF  

78.15000 8,518.35109.000

0.00

0105 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01305  
 

0.000

LF  

90.00000 0.000.000

0.00

0106 30 IN CSP (CIP) CMO #2 10.000

0.000

603-10300  
 

10.000

LF  

83.40000 834.0010.000

0.00

0110 12 INCH STEEL END SECTION 1.000

0.000

603-30012  
 

1.000

EACH

200.00000 200.001.000

0.00

0115 18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

350.00000 350.001.000

0.00

0120 INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0125 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 57.000

0.000

607-11300  
 

57.000

LF  

14.00000 798.0057.000

0.00

0130 DELINEATOR (TYPE I) 9.000

0.000

612-00001  
 

9.000

EACH

22.00000 198.009.000

0.00

0135 *2 INCH ELECTRICAL CONDUIT 288.000

0.000

613-00200  
 

288.000

LF  

20.00000 5,760.00288.000

0.00

0140 *3 INCH ELECTRICAL CONDUIT 34.000

0.000

613-00300  
 

34.000

LF  

38.00000 1,292.0034.000

0.00

0145 *PULL BOX (SPECIAL) 5.000

0.000

613-07000  
 

5.000

EACH

375.00000 1,875.005.000

0.00
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PCN: 12762-BID    ESTIMATE RUN 02/28/2002

PROJECT: SHE 402A-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0150 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0155 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

0.000

613-70250  
 

4.000

EACH

400.00000 1,600.004.000

0.00

0160 SIGN PANEL (CLASS I) 15.000

0.000

614-00011  
 

15.000

SF  

20.00000 300.0015.000

0.00

0165 SIGN PANEL (CLASS II) 90.000

0.000

614-00012  
 

90.000

SF  

22.00000 1,980.0090.000

0.00

0170 STEEL SIGN POST (2 INCH ROUND) 26.000

0.000

614-01502  
 

26.000

LF  

13.00000 338.0026.000

0.00

0175 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 55.000

0.000

614-01552  
 

55.000

LF  

26.00000 1,430.0055.000

0.00

0180 *TRAFFIC SIGNAL FACE (12-12-12) 10.000

0.000

614-70336  
 

10.000

EACH

485.00000 4,850.0010.000

0.00

0185 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

785.00000 1,570.002.000

0.00

0190 *LOOP DETECTOR WIRE 1,496.000

0.000

614-72875  
 

1,496.000

LF  

2.75000 4,114.001,496.000

0.00

0195 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 5.000

0.000

614-72880  
 

5.000

EACH

100.00000 500.005.000

0.00

0200 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (10 INCH) 4.000

0.000

614-85360  
 

4.000

EACH

2,825.00000 11,300.004.000

0.00
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PCN: 12762-BID    ESTIMATE RUN 02/28/2002

PROJECT: SHE 402A-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0205 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

8,800.00000 8,800.001.000

0.00

0210 *CONSTRUCTION SURVEYING 0.000

1.000

625-00000  
 

1.000

L S 

4,500.00000 4,500.001.000

4,500.00

0215 *MOBILIZATION 0.912

0.000

626-00000  
 

1.000

L S 

21,000.00000 19,152.000.912

0.00

0220 *EPOXY PAVEMENT MARKING 25.000

0.000

627-00005  
 

25.000

GAL 

200.00000 5,000.0025.000

0.00

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 283.000

0.000

627-00070  
 

283.000

SF  

25.00000 7,075.00283.000

0.00

0230 *FLAGGING 537.500

0.000

630-00000  
 

537.500

HOUR

22.00000 11,825.00537.500

0.00

0235 *TRAFFIC CONTROL SUPERVISOR 42.000

0.000

630-00002  
 

42.000

DAY 

260.00000 10,920.0042.000

0.00

0240 *TRAFFIC CONTROL INSPECTION 13.000

0.000

630-00007  
 

13.000

DAY 

120.00000 1,560.0013.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.800

0.000

630-80341  
 

4.000

EACH

50.00000 90.001.800

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.300

0.000

630-80342  
 

27.000

EACH

75.00000 1,822.5024.300

0.00

0255 *DRUM CHANNELIZING DEVICE 50.400

0.000

630-80360  
 

56.000

EACH

30.00000 1,512.0050.400

0.00
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PCN: 12762-BID    ESTIMATE RUN 02/28/2002

PROJECT: SHE 402A-004                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.600

0.000

630-80363  
 

4.000

EACH

40.00000 144.003.600

0.00

0265 *TRAFFIC CONE 22.500

0.000

630-80380  
 

25.000

EACH

6.00000 135.0022.500

0.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0280 F/A FURNISH & INSTALL ELECTRICAL SERVICE FOR 
CONTROLLER

0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0290 F/A INSTALL CMO # 3, RADIO INSTALLATION FOR 
COMMUNICATION

0.000

3,329.250

700-70110  
 

3,329.250

F A 

1.00000 3,329.253,329.250

3,329.25

0295 *SURVEY MONUMENT (TYPE 3A) MCR LINE #1 1.000

0.000

629-01031  
 

1.000

EACH

345.00000 345.001.000

0.00

CAT 240,694.427,829.25243,053.92CURRENT AMT0200 $ $ $

$ 240,694.427,829.25$243,053.92$CURRENT AMTPROJECT TOTAL


